COLORADO DEPARTMENT OF TRANSPORTATI ON

CONTI D C22555 ESTI MATE

PCN: 22555- BI D

CONTRACT DESCRI PTI ON:
US 50 SETTLEMENT REPAIR MP 47.6 TO MP 64.5

PRQIECT NO NHPP0501- 070

COFRS REPORTI NG CATEGORY: 3

Page 1
ESTI MATE RUN 08/ 24/ 2021

ESTI MATE SUMVARY 14:48: 58

NO 0004 PROG

130 WORK DAYS
130 WORK DAYS

TIME CHARGED: 69.0 DAYS TI ME ALLOW

PERCENT TI ME: 53. 08 ORI G TI ME ALLOW

US 50 SETTLEMENT REPAIR MP 47.6 TO MP 64.5

NAME OF ROAD:

PRQIECT COUNTI ES: DELTA

CONTRACTOR:
Ki | gore Conpani es, LLC dba El am Construction

556 Struthers Avenue

MESA

08/ 20/ 2021
03/18/ 2021

DATE TI ME STARTED 05/10/2021
05/ 10/ 2021

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

04/ 05/ 2021
04/ 13/ 2021

DATE TI ME STOPPED
DATE ACCEPTED

Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 05/10/2021
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 14,261, 934.39 PARTI Cl PATI NG $  4,203,357.67 $ 951, 151. 57
AWARD PRQIJECT AMT: $ 13,545, 234.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 29. 47% TOTAL EARNI NGS 4,203, 357. 67 951, 151. 57
FUNDS AVAI LABLE: $ 10, 058,576.72 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,203, 357. 67 951, 151. 57
TOTAL CLAI MB: $ 0.00 RETAI NAGE -116, 650. 73 - 26, 959. 55
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4,086, 706. 94 924, 192. 02
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 4,086, 706. 94 924, 192. 02
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s 924,102.02

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202- 00090

0010

202- 00240

0015

202- 00250

0020

202- 00250

0025

202- 00810

0030

202- 01130

0035

202- 01300

0040

203- 01500

0045

203- 01597

0050

208- 00002

0055 208-00035

C22555
22555-BI D

*Renoval

*Renoval

*Renoval

*Reroval

*Renoval

*Reroval

*Renoval

Bl adi ng

NHPP0O501- 070

of

of

of

of

of

of

of

*Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Del i neat or

Asphalt Mat (Pl aning)

Pavenent

Mar ki ng

Pavenent

Mar ki ng ( Tenpor ary)

Ground Sign

Cuardrail

Type 3

End Anchor age

*Erosi on Log Type 1 (12 Inch)

*Aggr egat e Bag

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1, 040. 000
EACH
5. 00000
44, 353. 000
sy
3. 10000
79, 710. 000
SF
0. 60000
146, 135. 000
SF
0. 55000
2. 000
EACH
80. 00000
15, 072. 000
LF
2. 90000
23. 000
EACH
380. 00000
50. 000
HOUR
123. 00000
15. 000
HOUR
250. 00000
1, 000. 000
LF
4. 35000
1, 500. 000
LF

6. 05000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
560. 000
560. 000

11, 965. 000
931. 000
12, 896. 000

0. 000
0. 000
0. 000

161. 000
698. 000
859. 000

0. 000
0. 000
0. 000

5,563. 000
6, 075. 000
11, 638. 000

12. 000
4.000
16. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

351. 000
0. 000
351. 000

1,180. 000
0. 000
1,180. 000
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ESTI MATE RUN 08/ 24/ 2021

2,800

2,886

383.

17,617

1,520.

00

.00

.00

50

00

.00

.00

.00

.00

14:48: 58

AMOUNT

2,800

39, 977

472.

33, 750

6, 080

1,526.

7,139

00

60

.00

45

.00

20

00

.00

.00

85

00



CONTI D: C22555 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22555-BI D ESTI MATE RUN 08/ 24/ 2021
PRQIECT: NHPP0501- 070 ESTI MATE NO 0004 14: 48: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00046 *Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00
573. 00000 0. 000 0. 00
0065 208-00103 *Renpval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 2.000 110. 00
55. 00000 2.000 110. 00
0070 208-00106  Sweeping (Sedi nent Renoval) 20. 000 0. 000
HOUR 0. 000 0. 00
71.10000 0. 000 0. 00
0075 208-00207 Erosi on Control Managenent 75. 000 12.000
DAY 4.000 440. 00
110. 00000 16. 000 1, 760. 00
0080 210-00810 *Reset Ground Sign 0. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0085 212-00009 *Seedi ng (Tenporary) 1. 000 0. 500
ACRE 0. 000 0. 00
942. 00000 0. 500 471.00
0090 212-00700 *Organic Fertilizer 660. 000 0. 000
LB 0. 000 0. 00
1.10000 0. 000 0. 00
0095 212-00703 *Humat e 440. 000 0. 000
LB 0. 000 0. 00
0. 80000 0. 000 0. 00
0100 212-00706 *Seeding (Native) Drill 1. 200 0. 000
ACRE 0. 000 0. 00
942. 00000 0. 000 0. 00
0105 213-00004 *Mul ching (Weed Free Straw) 2.200 0.500
ACRE 0. 000 0. 00
1, 610. 00000 0. 500 805. 00
0110 213-00061 *Mul ch Tacki fier 286. 000 100. 000
LB 0. 000 0. 00

5.20000 100. 000 520. 00



CONTI D:

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

240- 00000

304- 06007

304- 07005

310- 00500

310- 00608

310- 00610

310- 00614

403- 00720

403- 34801

411- 03342

411- 03352

C22555

NHPP0501- 070

22555-BID

| TEM
DESCRI PTI ON

ROADWAY

*Wldlife Biologist

Aggregat e Base Course (C ass 6)

Aggregat e Base Course (Class 7)

Full Depth Reclamation of Hot M x Asph Pavenent

(Processing Only)

*Ful |
(0-8")

Depth Recl amation of Hot M x Asphalt Pavenent

*Full Depth Recl amation of Hot
(8-12")

M x Asphalt Pavenent

Ful | Depth Reclamation OF Hot M x Asphalt Pavenent

(12-16")

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (100)

Asphal t Cenent

Per f ormance G- ade (PG 64-28)

Asphal t Cenent Performance Grade (PG 58-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 500
HOUR
122. 00000
500. 000
cy
47. 20000
9, 710. 000
cy
28. 00000
0. 000
sy
2. 45000
11, 660. 000
sy
3. 70000
85, 264. 000
sy
3. 40000
10, 434. 000
5%
5. 50000
1, 000. 000
TON
91. 00000
127, 751. 400
TON
47. 50000
5, 166. 000
TON
540. 00000
2, 200. 000
TON

453. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1.500
0. 000
1.500

0. 000
0. 000
0. 000

. 000
. 680
. 680

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

79, 424. 000
5, 840.

85, 264.

000
000

4, 662.
5,772.
10, 434.

000
000
000

0. 000
0. 000
0. 000

26, 980.
7,981.
34, 961.

320
200
520

0. 000
0. 000
0. 000

1, 501.
433.

070
510

1, 934. 580
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ESTI MATE RUN 08/ 24/ 2021

16, 875.

19, 856.

31, 746.

379, 107.

196, 380.

.00

.00

04

.00

.00

00

00

.00

00

.00

03

14:48: 58

AMOUNT

183.

24, 351.

289, 897.

57, 387.

1, 660, 672.

876, 364.

00

.00

04

.00

.00

60

00

.00

20

.00

74



CONTI D: C22555

PCN: 22555-BID

PRQIECT NHPP0501- 070

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0170 411-10255 Enul sified Asphalt (Sl ow Setting)

0175 506-01020 Geogri d Rei nforcenent

0180 606-00302 *Quardrail Type 3 (31 Inch M dwest

0185 606- 01340 *End Anchorage Type 3D

0190 606-02005 *End Anchorage (Fl ared)

0195 612-00001 *Del i neator (Type I)

0200 612-00002 *Del i neator (Type I1l)

0205 612-00003  *Delineator (Type II1)

0210 612-00118 *Medi an Crossover Delineator (Drivable)
0215 614-80385 *Runbl e Strip

0220 614-85001 *| mpact Attenuator

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
53, 466. 000
GAL
2.00000
2, 000. 000
Sy
2. 65000
Systen 14, 100. 000
LF
24. 30000
23. 000
EACH
1, 520. 00000
23. 000
EACH
2, 960. 00000
1, 380. 000
EACH
22. 00000
116. 000
EACH
24. 00000
153. 000
EACH
26. 00000
0. 000
EACH
140. 00000
339, 020. 000
LF
0. 20000
2.000
EACH

27,550. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6, 798. 000
2,666. 000
9, 464. 000

410. 000
0. 000
410. 000

5, 975. 500
6, 075. 000
12, 050. 500

0. 000
0. 000
0. 000

12. 000
2.000
14.000

0. 000
476. 000
476. 000

0. 000
115. 000
115. 000

0. 000
153. 000
153. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 24/ 2021

5,332

147, 622

5,920

10, 472

2,760

3,978

00

.00

50

.00

00

00

00

00

.00

.00

.00

14:48: 58

AMOUNT

18, 928

1,086

292, 827

41, 440

10, 472

2,760

3,978

00

50

15

.00

00

00

00

00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0225 621-00450

0230 625-00000

0235 625-00001

0240 626- 00000

0245 626-01113

0250 627-00008

0255 627-00013

0260 627-30407

0265 629-01001

0270 630-00000

0275 630- 00007

C22555

22555-BID
NHPP0501- 070

| TEM
DESCRI PTI ON

Det our Pavenent

*Construction Surveying

*Construction Surveying (Hourly)

*Mobi | i zati on

*Public Information Managenent (Tier I11)

*Modi fi ed Epoxy Pavenent Marking

*Pavenent Marking Paint (H gh Build)

*Pref ormed Thernopl astic Paverment Marki ng

(Wor d- Synbol ) (Spe

Survey Monunent (Type 1)

*Fl aggi ng

*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

2,594. 000
SY
56. 10000

1. 000
LS
118, 150. 00000

10. 000
HOUR
160. 00000
1. 000
LS

525, 000. 00000

210. 000
DAY
50. 00000
2,333. 000
GAL
74. 00000
1, 860. 000
GAL
40. 00000
65. 000
SF
20. 00000
4.000
EACH
760. 00000
1, 900. 000
HOUR
20. 00000
65. 000
DAY

250. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2,594. 000
0. 000
2,594. 000

0. 600
0. 100
0. 700

0. 000
0. 000
0. 000

0.500
0. 100
0. 600

88. 000
28. 000
116. 000

0. 000
0. 000
0. 000

786. 000
368. 000
1, 154. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

311. 500
83. 000
394.500

22.000
9. 000
31. 000

Page 6

ESTI MATE RUN 08/ 24/ 2021

11, 815

52, 500

1,400

14,720

1, 660

2,250

.00

00

.00

00

00

.00

00

.00

.00

00

00

14:48: 58

AMOUNT

145, 523

82,705

315, 000

5, 800

46, 160

7,890

7,750

40

00

.00

00

00

.00

00

.00

.00

00

00



CONTI D: C22555 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22555-BI D ESTI MATE RUN 08/ 24/ 2021
PRQIECT: NHPP0501- 070 ESTI MATE NO 0004 14: 48: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-00012 *Traffic Control Managenent 134. 000 53. 000
DAY 19. 000 18, 525. 00
975. 00000 72.000 70, 200. 00
0285 630-80002 *Fl ashi ng Beacon (Sol ar) 30. 000 8. 000
EACH 0. 000 0. 00
600. 00000 8. 000 4, 800. 00
0290 630-80338 *Barricade (Type 3 MD) (Tenporary) 46. 000 8. 000
EACH 0. 000 0.00
300. 00000 8. 000 2,400. 00
0295 630-80341  *Construction Traffic Sign (Panel Size A) 59. 000 25. 000
EACH 0. 000 0. 00
50. 00000 25.000 1, 250. 00
0300 630-80342 *Construction Traffic Sign (Panel Size B) 101. 000 50. 500
EACH 0. 000 0.00
60. 00000 50. 500 3,030. 00
0305 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0310 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 5.000 2.000
Type
ype) EACH 0. 000 0. 00
2, 250. 00000 2.000 4,500. 00
0315 630-80360  *Drum Channel i zi ng Device 400. 000 59. 000
EACH 20. 000 600. 00
30. 00000 79. 000 2,370.00
0320 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 17. 000 8. 500
EACH 0. 000 0.00
31. 00000 8. 500 263. 50
0325 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 12. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
0330 630-80372 Concrete Barrier (Tenporary) (Furnish and Install) 1, 000. 000 160. 000
LF 0. 000 0. 00

17. 60000 160. 000 2,816.00



CONTI D:

ROADWAY

CAT NO0200

0335 630-80380

0340 630-80417

0345 630-80440

0350 630-85010

0355 630-85041

0360 700-70010

0365 700-70016

0370 700-70018

0375 700-70019

0380 700-70023

0385 700-70025

C22555

22555-BID
NHPP0501- 070

| TEM
DESCRI PTI ON

*Traffic Cone

*Sequenti al Fl ashi ng Warni ng Li ght

*Portabl e Rumble Strips (Tenporary)

*| npact Attenuator (Tenporary)

*Mbbi | e Attenuator

F/ A M nor Contract Revisions

F/ A Fuel Cost Adjustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

400. 000

EACH
10. 00000
30. 000

EACH
35. 00000
24. 000

EACH
900. 00000
2.000

EACH
4,500. 00000
30. 000

DAY
500. 00000
750, 000. 000

FA
1. 00000
0. 000

FA
1. 00000
226, 000. 000

FA
1. 00000
0. 000

FA
1. 00000
12, 800. 000

FA
1. 00000
54, 800. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

40. 000
20. 000
60. 000

8. 000
0. 000
8. 000

12. 000
0. 000
12. 000

1. 000
0. 000
1.000

2.000
3. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

11, 675. 000
112. 500
11, 787.500

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 08/ 24/ 2021

200.

1, 500.

112.

.00

.00

.00

00

.00

.00

.00

.00

.00

14:48: 58

AMOUNT

600.

280.

10, 800.

4, 500.

2,500.

11, 787.

00

00

00

00

00

.00

.00

.00

.00

50

.00



CONTI D C22555 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 22555-BI D ESTI MATE RUN 08/ 24/ 2021
PRQJECT NHPP0501- 070 ESTI MATE NO 0004 14: 48: 58
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0390 700-70034 F/ A Work Zone Intrusion Alarm 10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0395 700-70111 Project First Program 3, 000. 000 1, 000. 000
F A 0. 000 0.00
1. 00000 1, 000. 000 1, 000. 00
0400 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0420 630-80350 Vert Panel Vertical Panel 384. 000 168. 500
EACH 0. 000 0.00
32. 00000 168. 500 5,392. 00
0425 208-00107 Rem Trash Renoval of Trash 100. 000 26. 000
HOUR 1. 000 63. 00
63. 00000 27. 000 1,701. 00
0430 203-00000 Uncl Excav Soft Grade Repair 206. 000 206. 000
cY 0. 000 0.00
116. 99000 206. 000 24,099. 94

CAT 0200 CURRENT AMT $14, 207, 454.39 $ 951, 151. 57 $ 4, 148, 877. 67
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0405 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
22,720. 00000 1. 000 22,720.00
0410 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 920. 00000 1. 000 20, 920. 00
0415 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
5, 420. 00000 2.000 10, 840. 00
CAT 0400 CURRENT AMT $ 54, 480.00 $ 0.00% 54, 480. 00

PRQJECT TOTAL CURRENT AMI $14, 261, 934.39 % 951, 151.57 $ 4, 203, 357. 67



